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Background 

In response to the devastating earthquakes of 25th 

April and 12th May 2015, the Government of Nepal, 

in cooperation with UNICEF, implemented an 

Emergency Top-up Cash Transfer Programme 

(ETCTP) for vulnerable groups between June and 

November 2015. An independent assessment of 

the programme using mixed methods was 

conducted between September and November 

2015 to examine the outcomes, delivery processes 

and effectiveness of the ETCTP. 

An emergency cash benefit of NRs. 3,000 (US$30) 

was provided to the beneficiaries of existing 

government social assistance programmes in the 19 

most earthquake-affected districts as a top-up to the 

regular payments. The ETCTP reached five categories 

of beneficiary including: (1) Senior citizens aged 70 

years and above or 60 years and above if Dalit; (2) 

Widows, and single women aged 60 years and 

above; (3) People with disabilities; (4) Dalit children 

under 5 years of age; and (5) Highly marginalized 

indigenous ethnic groups. The ETCTP aimed to meet 

immediate household expenditure needs and to 

increase household resilience by reducing the use of 

negative coping mechanisms and behaviours in an 

extremely challenging post-earthquake situation. 

The independent assessment survey verified that the 

majority (93 per cent) of intended beneficiaries - 

approximately 434,690 people - received the 

emergency top-up cash transfer of NRs. 3,000 and 

that the cash was most commonly used to meet 

basic daily needs such as food and medicine, 

clothing and other household essentials. 

Methodology 
For the independent assessment survey, 880 

eligible individuals were randomly sampled from 

the beneficiary lists in 44 Village Development 

Committees and Municipalities (VDC/M) across 11 

of 19 ETCTP districts (see Figure 1). Districts and 

VDC/Ms were purposively selected for geographic 

representation, level of earthquake impact and the 

presence of large beneficiary populations. The 

survey data are representative of the eligible 

beneficiary population at the VDC/M level and the 

distribution of beneficiary types in the sample is 

reflective of the wider beneficiary population. In 

addition, qualitative data were collected through 

22 focus group discussions with beneficiaries and 

other community members and 47 key informant 

interviews at local, district and national levels. 

Figure 1. Programme coverage and sample districts 
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Key findings 

Programme delivery and outcomes 

1. The Emergency Top-up Cash Transfer 

Programme (ETCTP) achieved very high 

coverage among the target population. Based 

on the reports received from the concerned 

districts to date (10 of the 19 districts), 93 per 

cent of registered beneficiaries - approximately 

434,690 people - are estimated to have received 

the emergency top-up cash transfer (see Figure 

2). The independent assessment survey found 

that 99 per cent of the sample beneficiaries 

received the emergency top-up cash transfer in 

the selected VDC/Ms, and that all of those 

received the correct amount of NRs. 3,000.  

 
The difference in coverage between the 

administrative data and survey data is due to 

the mixed sampling strategy; difficulty in 

accessing certain remote areas; and variability 

in implementation outcomes between VDC/Ms. 

2. The ETCTP achieved the goal of supporting 

vulnerable households to meet their short-

term basic daily needs. At the time of the 

survey, the majority of beneficiaries (90 per 

cent) had expended all or almost all of the 

emergency top-up cash transfer - suggesting 

high demand for additional cash income. The 

items most commonly purchased by 

households were food (81 per cent of 

respondents), medicines (45 per cent), 

household essentials (37 per cent) and clothes 

(32 per cent); the largest share of the 

emergency top-up cash transfer was also spent 

on similar goods (see Figure 3). In relation to the 

objectives of the programme (to support basic 

consumption of vulnerable groups) 21 per cent 

of respondents reported that the transfer 

amount was enough and 63 per cent reported it 

was nearly enough (see Figure 4). However, 93 

per cent of the respondents expressed the need 

for more rounds of cash transfers of this type. 
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3. Despite limited direct targeting at children, 

the ETCTP indirectly benefited many other 

children. Dalit children under 5 years of age 

made up 14 per cent of the total beneficiary 

population, but the survey findings estimate 

that two-thirds of beneficiaries live with at 

least one child under 18 years and one-third 

live with at least one child under 5 years. 

Spending patterns indicate that in addition to 

collective household needs being met, 13 per 

cent of beneficiaries specifically spent some of 

the emergency top-up cash transfer on 

children’s education. Qualitative interviews 

with schools, students and children’s clubs 

further confirm these findings. 

4. The ETCTP made some limited contribution to 

other outcomes including reducing negative 

coping strategies and livelihoods promotion. 

The study was not designed to identify 

attributable impacts of the cash transfer. 

Nonetheless, the findings show that nearly one-

quarter of households faced some food 

insecurity (see Page 4) and nearly half of 

households allocated most of the emergency 

top-up cash transfer to food (see Figure 3). It is 

therefore reasonable to expect at least some 

short-term effects on limiting negative coping 

strategies such as reduced food consumption 

and diversity, and borrowing to meet food needs. 

In addition, a smaller percentage of households 

allocated some cash to shelter maintenance (10 

per cent), loan repayments (6 per cent), savings 

(4 per cent), and productive assets (3 per cent) 

(see Figure 3). Focus group discussions with 

beneficiaries also reported some preference for 

use of the cash to pay debts and for productive 

activities including purchase of poultry and 

livestock and payment for wage labour.  

The emergency top-up cash transfer was 

supposed to be distributed together with a 

booklet that provides information on nutrition, 

hygiene and other care practices to promote 

positive behavioural changes. However, 

synchronization between the distribution of 

cash and booklets did not work as planned, 

resulting in low coverage of the booklet (7 per 

cent of sample beneficiaries). The effect of the 

additional information on household 

behaviours therefore can be assumed to be low. 

Nonetheless, 91 per cent of households that did 

receive the booklet found it ‘somewhat useful’. 

5. Beneficiaries and government officials have 

mostly positive perceptions of the ETCTP. The 

survey found that 86 per cent of respondents 

perceived the ETCTP as a good initiative (see 

Figure 5). Focus groups with beneficiaries 

supported this view, and also highlighted that 

for some, the programme had positive effects 

on feelings of hope following the earthquake.  

 
The use of cash rather than in-kind assistance 

was also appreciated, with 87 per cent of the 

sampled beneficiaries stating a preference for 

cash. In addition, interviews with government 

officials revealed that, despite some 

implementation challenges, they had a 

positive impression of the ETCTP. 
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Figure 5. Was the top-up a good initiative to 
help you and your family cope after the 
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Status of the beneficiary population 

The beneficiary population is highly 

economically vulnerable. The majority (79 

per cent) of respondents reported that their 

main livelihood is (subsistence) agriculture 

(see Figure 6) and only 37 per cent reported 

having a secondary livelihood. Nepal as a 

country is highly remittance-dependent, but 

only 12 per cent of the respondents reported 

having received remittances prior to the 

earthquake and 10 per cent following the 

earthquake - well below the national average 

of 56 per cent (NLSS 2010).  

In addition, the sample households are relatively or absolutely labour poor. Twenty-six per cent of 

households had multiple beneficiaries, i.e., more than one member who was registered for one of 

the five social assistance programmes, especially among Dalits and marginalised indigenous 

groups; average household dependency ratio is 1.2, i.e., 1.2 people under 18 or over 65 years for 

every one person aged 18-64 years, compared to a national average of 0.98 (MICS 2014); and 14 

per cent of beneficiaries live in households with no members of productive age.  

The beneficiary population was extremely earthquake affected. Just 1 per cent of respondents 

reported loss of life of a family member due to the earthquake. However, the number of deaths 

varied greatly between communities and in some cases were very high. For example, interview 

respondents from one community in Gorkha District reported 72 deaths within the local community. 

Nearly all respondents (94 per cent) said there had been some damage to their house and two-thirds 

of these houses were completely damaged (see Figure 7). Community members also highlighted 

widespread damage to government buildings, health centres and schools. Forty-four per cent of 

respondents reported damage to other properties including food stocks, cooking equipment, 

furniture and livestock.  

Livelihoods were also affected, with 63 per cent of 

respondents reporting that their household members 

had to take time off work. In the two months following 

the earthquake, an average of 188 days of work were 

missed per household. Food insecurity has also been 

a problem for nearly one-quarter of households: 23 

per cent of the respondents said that there were times 

in the month prior to the survey when household 

members did not have enough to eat and 12 per cent 

had to sell assets to meet their food needs. Other 

common coping strategies included reducing 

consumption, changing diet and borrowing. 
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Design and implementation challenges 

6. Although coverage was high, a small 

number of registered beneficiaries, as well 

as eligible but non-registered people, were 

missed out. The combined findings from 

government reports, the independent 

assessment survey and qualitative interviews 

suggest that the causes of exclusion for a 

small number of registered beneficiaries 

included: (i) lack of documentation; (ii) lack 

of transportation in remote areas; (iii) 

migration or displacement; and (iv) 

insufficient funds requested by VDC/Ms.  

In addition, because registration for social 

assistance programmes happens only once a 

year in December, those who became newly 

eligible after December 2014 were not able to 

register in time to receive the emergency top-

up cash transfer. Estimates from previous 

studies suggest that the Senior Citizen’s 

Allowance and the Child Grant achieve about 

80 per cent coverage of eligible persons. 

7. All districts completed distributions within 

one to four months after the receipt of funds. 

However, delays at different levels of 

implementation resulted in less timely and 

less efficient delivery than anticipated. More 

than half (60 per cent) of VDC/Ms completed 

distributions within three months of the 

official directive from the Ministry of Federal 

Affairs and Local Development (MoFALD) to 

the District Development Committees (DDCs), 

and it took a further one and a half months to 

reach 99 per cent completion (see Figure 8). 

Reasons for the delays identified through the 

independent assessment and regular progress 

monitoring include: (i) slow bank transfer 

processes (up to 25 days in some cases); (ii) 

competing priorities and limited capacity at 

DDC and VDC/M level; and (iii) difficulty 

accessing certain remote VDCs.  

 

The timing of approval for the ETCTP by the 

Cabinet and the need to complete regular 

payments before the fiscal year end (mid-July), 

meant that about half of the districts (nine of 

the 19) were not able to synchronise 

distribution of the emergency top-up cash 

transfer with the regular social assistance 

payments; and a further eight districts waited 

until the regular October payment to distribute 

the top-up. This had implications for both the 

timing and efficiency of implementation. 

8. Some beneficiaries experienced difficulty in 

accessing the locations for cash distribution. 

However, very few other major problems 

were reported during the distribution 

process. About half (52 per cent) of sample 

beneficiaries collected the cash at their local 

VDC/M office, but some VDCs managed 

distributions in two or three locations within 

the VDCs. While 72 per cent of respondents 
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reported that it took less than half a day to 

collect the money and return home, 

feedback showed that some distribution 

points were not easily accessible from 

remote villages. Accessibility issues were 

compounded for people with disabilities or 

limited mobility who often relied on others 

to collect the money. 

 

 
 

Regarding the distribution itself, 99 per cent of 

sample beneficiaries reported queuing and 

waiting. The majority (84 per cent) however 

waited in line for two hours or less. Despite 

high awareness that complaints can be made 

to the VDC/M office, only 1 per cent of sample 

beneficiaries actually made a complaint and 

very few other issues were raised in the survey. 

This may be due to the weak grievance and 

redress mechanisms at the local level, unequal 

social relations and the tendency in Nepali 

society not to complain. 

9. Low coverage of the booklet and leaflet 

distribution. The programme intended to 

provide a behavioural change booklet to all 

beneficiaries of the emergency top-up cash 

transfer at the time of distribution. However, 

the survey found that only 7 per cent of 

beneficiaries received the booklet during the 

cash distribution. In addition, programme 

information leaflets were meant to be widely 

distributed at the local level before 

distributions took place. While large quantities 

of the leaflets were found to have reached the 

districts, actual coverage at the community 

level was low. These findings reflect the 

logistical difficulties in transporting booklets 

and leaflets to the VDC level and in mobilising 

human resource-intensive information 

campaigns on such a large scale within a short 

time frame in an emergency context. 

10. VDC Secretaries reported limited capacity to 

undertake additional work, and received no 

additional financial support. Although most 

VDC Secretaries had a good impression of the 

ETCTP as support for vulnerable groups in their 

communities, it was also viewed by some as an 

additional burden. This was in part because it 

was not always possible to combine the 

distribution with the government’s regular 

social assistance payments. Furthermore, 

some VDC Secretaries complained that there 

was no additional support provided for 

logistical arrangements and administration 

such as travel, photocopying and printing the 

required documents and reports. In many rural 

areas, VDC Secretaries’ jobs were more 

difficult due to the lack of banking facilities, the 

tail end of the rainy season, limited road 

transportation and no additional security 

(given the larger sums of cash).  

11. Local mobilisation and monitoring in support 

of the ETCTP was weak. Systematic 

programme tracking and monitoring processes 

were undertaken by officials of UNICEF, 

MoFALD and the Nepal Participatory Action 

Network (NEPAN), the NGO contracted for the 

independent assessment. However, local level 

monitoring mechanisms at the DDC and VDC 

level were found to be weak. Feedback showed 

that community-based mobilizers were not 

very involved in social messaging campaigns; 

the presence of the Scouts Association was 

low; and VDC staff members were 

overburdened with other regular and 

emergency-related administrative tasks. 
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Recommendations 

Key policy recommendations 

1. Provide further support to vulnerable 

populations in the medium-term post-

earthquake period. While the ETCTP was 

able to meet important basic needs in the 

months following the earthquakes, the 

beneficiary population remains highly 

vulnerable through the winter period and 

the monsoon season. Household budgets will 

face increasing pressures as they wait for 

housing reconstruction support and there is 

a risk that negative coping strategies are 

adopted. In this context, there is a need to 

provide further support to meet basic 

consumption requirements and to support 

the livelihoods of the affected population, 

particularly for vulnerable groups. 

2. Integrate the use of emergency cash 

transfers through social assistance 

programmes into future humanitarian relief 

responses. The overall success of the ETCTP 

suggests that using existing social assistance 

programmes as a basis for emergency top-up 

cash transfers can be an effective part of 

emergency relief efforts and encourages 

collaboration between both development 

and humanitarian stakeholders. Based on 

the experiences of the ETCTP, standard 

operating procedures and the relevant 

modalities for rapid vertical and horizontal 

expansion should be developed and 

integrated into national emergency 

preparedness and response plans.  

3. Use the learning from the ETCTP as a means 

of improving social protection programmes. 

Lessons learnt from the response has 

highlighted various weaknesses in the social 

protection system which limits its 

effectiveness both in normal times and as a 

tool for emergency response. Specifically, the 

current system has limited coverage of 

vulnerable groups; rigid annual registration 

processes; inefficient payment modalities; and 

limited capacity for local level implementation 

and programme monitoring. These lessons can 

be used by the government and development 

partners to inform efforts to strengthen the 

social protection system. 

 

 
 

Further technical recommendations 

4. Consider ways to increase the frequency and 

predictability of emergency cash payments 

to improve sustainability and longer-term 

impacts on household resilience. The amount 

of cash provided was seen as adequate by the 

majority of beneficiaries in the short term. 

However, most beneficiaries suggested the 

need for additional payments. Other recovery 

phase analyses indicate the need for more 

continuous income support for vulnerable 

households while they reconstruct their 

homes and lives. This requires identifying 

alternative funding strategies and 
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establishing implementation reforms. For 

example, current payment modalities (cash-

in-hand through the VDC office) are not well 

suited to more frequent transfer payments. 

Alternative strategies include increasing 

short-term human resource capacity at the 

local level and promoting extension of 

electronic payment systems such as 

branchless banking. 

 

 
 

5. Resolve the registration problems of the 

social assistance programmes. One of the 

major contributing factors to exclusion of 

eligible vulnerable people is the annual 

registration process and lack of advance 

budgeting for anticipated future 

beneficiaries. Implementation procedures 

should be reformed alongside strengthening 

the necessary systems such as Management 

Information Systems (MIS) to move towards a 

more regular or rolling registration process 

and more immediate entry into the 

programmes. This would also allow for rapid 

registration following disasters or economic 

stresses and crises. 

6. Provide more support to local officials for 

implementation of the ETCTP. VDC/M staff 

felt overburdened with the additional 

workload of distribution and the costs 

incurred by transportation and logistical 

operations. The provision of operational costs 

should be included in future programming. It 

is also important to invest in strengthening 

the implementing agencies’ capacity, 

motivation, ownership and accountability.  

7. Identify strategies to make better use of 

local groups and networks for community 

mobilisation, information dissemination 

and programme linkages. VDC/Ms have 

already developed a local network of trained 

social mobilizers through the local 

governance and community development 

programme (LGCDP). Awareness raising and 

advocacy initiatives should utilize these 

avenues and help to strengthen local civil 

society stakeholders to support programme 

objectives and to translate behavioural 

change messages into action. In addition, 

linking the ETCTP with other service 

providers such as Female Community Health 

Volunteers (FCHV) could be fruitful in 

enhancing and expanding efforts to increase 

household resilience. 

 

 
 

 

The independent assessment was conducted by the Nepal 

Participatory Action Network (NEPAN) with additional 

technical assistance form UNICEF. Please go to 

www.nepan.org.np or contact tdhakal@unicef.org or 

njmathers@unicef.org for a copy of the full report. 
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